SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:30PM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 285 Const Calendar Day: 903 Date: 28-Feb-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am 03:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Hauling =
The contractor worked on Strand #67, Strand #68, and began hauling Strand #69.
04-0120F4 Bid ltem: 067 C-PWS-046.067 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM EDUARDO JIMENEZ-PADILLA 000 000 0.00 0.00 []
Ironworker FOR JAMES BENNINGHOVE 000 000 0.00 0.00 []
Ironworker APP JONATHON BISKNER 000 000 0.00 0.00 []
Ironworker APP LONNY CANDELARIA 000 000 0.00 0.00 []
Ironworker APP JONATHAN CANITES 000 000 0.00 0.00 []
Ironworker JNM MICHAEL DRAPER 000 000 0.00 0.00 []
Ironworker APP RYAN EVANCHIK 000 000 0.00 0.00 []
Ironworker JNM CARLOS ALVERADO 000 000 0.00 0.00 []
Ironworker FOR MATTHEW HOLT 000 000 0.00 0.00 []
Ironworker APP SHAOFEI ZHEN 000 000 0.00 0.00 []
Ironworker FOR JERRY KUBALA 000 000 0.00 0.00 []
Ironworker APP DARIO LOZA 000 000 0.00 0.00 []
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 []
Ironworker APP RYAN NASH 000 000 0.00 0.00 []
Ironworker JNM MICHAEL PORTILLO 000 000 0.00 0.00 []
Ironworker APP PABLO RAMIREZ 000 000 0.00 0.00 []
Ironworker JNM JOSEPH STONE 000 000 0.00 0.00 []
Ironworker JNM RIGOVERTO GARCIA 000 000 0.00 0.00 []

Diary: Dispute
General Comments 067 C-PWS-046.067 —~
Note: For labor see Laraine Woo's diary.

Jimmy Benninghove crew:
Mike Portillo

Mike Draper

Tony Miranda

Ryan Evanchik
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 285 Date: 28-Feb-2012  Tuesday

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez

Jerry Kubala crew:
Joe Stone

Rigo Garcia

Ryan Nash
Jonathan Canites

06:30 Ar office, office work, documentation, conversation with lead worker, TRS.

07:43 Strand #67 Ar southeast anchorage. (Radio Report)

07:45 Lv office.

08:00 Arrive at jobsite.
Fd Strand #67 fully hauled.

08:16 Fd north deviation saddle prepared to float Strand #67--chain falls attached, short retainer pipes
rotated down, elevation plates in place.

08:17 Fd Strand #67 floated in the belly areas left and right of the jacking saddle.

08:19 Fd south deviation saddle prepared to float Strand #67.

08:20 Fd PWS clamp installed at the south floating arm.

08:21 Fd restraints installed on Strand #67 at the jacking saddle; forming Strand #67 in progress.

08:22 Kubala begins floating Strand #67.

the north side span (from the north floating arm to the tower.)
08:25 Contractor forces float the south side span.

Note: Strand #67 goes into trough #5.

08:31 Fd Kubala installing restraints on Strand #67 at the south deviation saddle.

08:35 Fd the restraints on Strand #67 installed and fully tensioned at the north deviation saddle.

08:45 Fd Benninghove forming Strand #67.

08:47 Fd Holt crew removing forming tape, forming clips on Strand #67 at the jacking saddle area.

08:48. Holt begins installing Strand #67.

08:58 Fd Kubala crew forming Strand #67. 25% complete.

09:03 Benninghove crew begins installing Strand #67 at the north deviation saddle.

09:17 Fd Kubala finishing up forming Strand #67. 95% complete.

09:20 Kubala crew loosens bolts on PWS clamp on Strand #67.

09:21 Kubala crew begins installing Strand #67 at the south deviation saddle.

09:22 Fd Holt crew finishing installing #67 at the jacking saddle.

09:25 Fd Benninghove crew installing Strand #67 at the north deviation saddle.

09:59 Fd Strand #68 being hauled .

10:10 Begin hauling Strand #68 around W-2.

10:15 Strand #68 arrives at the south transfer arm.

10:16 Ironworkers John Biskner and Matt Chamberlain swap Strand #68 from the secondary hauling
system to the primary hauling system.
Place transfer arm over hex clamp.
Remove socket pin, disconnect Strand #68 from the secondary hauling system trolley
Raise Strand #68 socket to the level of the primary hauling system haul frame

10:22 Install pin connecting Strand #68 socket to the primary hauling system hauling frame.

08:23 Fd Benninghove crew floating Strand #67 at the north deviation saddle, and floating Strand #67 at
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 285 Date: 28-Feb-2012  Tuesday

Ironworkers encounter difficulty retracting the transfer arm from the hex clamp on Strand #68.

10:29 Transfer arm comes free after using a come along to twist the strand socket.

10:32 Begin hauling Strand #68 up the south side span.

10:38 Fd Strand #67 fully installed at the south deviation saddle.
Fd Strand #67 fully installed at the jacking saddle.
Fd Strand #67 fully installed at the north deviation saddle.

10:53 Return trolley from the south transfer arm to the north transfer arm.

10:58 Install strand jack at the north belly area (the area between the north deviation saddle and the
jacking saddle.)

10:59 Secondary hauling system trolley arrives at north transfer arm.

11:18 Hauling complete for Strand #68.

11:19 Install PWS clamp on Strand #68 at the north floating arm.

11:20 Install PWS clamp on Strand #68 at the south floating arm.

11:25 Note: one full turn of twist needs to be taken out at the south deviation saddle. Per Jerry Kubala,
ironworker foreman, they will take out the twist at they form the strand, and when they release the
PWS clamp, the twist will come out.

11:30 Leave for the office.

13:00 Arrive at the job site from the office.

13:10 Fd Kubala crew forming Strand #68 at the south deviation saddle.

Note: Strand #68 goes into trough #6.

13:11 Begin hauling Strand #69 at the east anchorage.
13:30 Leave for the office

Remainder of the day on documentation.
15:30 End of work day.

04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-021.067 Install & Adjust PWS 21-25
AMERICAN BRIDGE/FLUOR, A JV
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